COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2019

ESTI MATE SUMVARY 14: 08: 46
CONTI D: C21743R ESTI MATE NO 0006 FI NL SPEC YR: 2005
PCN: 21743R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIME ALLON 8/21/2018 FI XED COVPLETI ON DAl
US550 STRIPI NG & RUMBLE STRIPS PERCENT TI ME: 98. 82 ORI G TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
PRQIECT NO NHPP5502- 096
US550 STRI PI NG & RUMBLE STRI PS
NAVE OF ROAD:
PRQJECT COUNTI ES: OURAY
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 02/ 26/ 2019 DATE TI ME STARTED 05/29/2018
556 Struthers Avenue DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 29/ 2018
DATE AWARDED 04/ 10/ 2018 DATE TI ME SToPPeD 08/20/2018
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED 08/ 20/ 2018
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIJECT AMT: $ 662, 848. 73 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQIJECT AMT: $ 660, 992. 61 NON- PARTI Cl PATI NG 662, 848. 75 -126.25
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 662, 848. 75 -126.25
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 662, 848. 75 -126.25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0. 00 9, 914. 89
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 662, 848. 75 9, 788. 64
L1 QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 662, 848. 75 9, 788. 64
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 9, 788. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21743R-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: NHPP5502- 096 ESTI MATE NO 0006 14: 08: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 46, 126. 000 46, 126. 000
SF 0. 000 0. 00
0. 60000 46, 126. 000 27, 675. 60
0010 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
415. 00000 1.000 415. 00
0015 203-01622 Sweeping (Wth Pickup Broom 62. 000 62. 000
HOUR 0. 000 0. 00
380. 00000 62. 000 23, 560. 00
0020 208- 00009 *Erosi on Log Type 2 (18 Inch) 56. 000 56. 000
LF 0. 000 0. 00
13. 75000 56. 000 770. 00
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0030 208-00103 *Renoval and Di sposal of Sedinent (Labor) 5. 250 5. 250
HOUR 0. 000 0. 00
58. 00000 5. 250 304.50
0035 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 7.000 7.000
HOUR 0. 000 0. 00
83. 00000 7.000 581. 00
0045 208-00207 *Erosi on Control Managenent 7.000 7.000
DAY 0. 000 0. 00
390. 00000 7.000 2,730.00
0050 409-01015 Cover Coat Material (Type I) 133, 857. 000 133, 857. 000
SY 0. 000 0. 00
1. 03000 133, 857. 000 137,872.71
0055 411-10216  Enulsified Asphalt (CRS-2P) 53, 361. 000 53, 361. 000
GAL 0. 000 0. 00

1. 90000 53, 361. 000 101, 385. 90



CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21743R-BI D ESTI MATE RUN 02/ 26/ 2019
PRQIECT: NHPP5502- 096 ESTI MATE NO 0006 14:08: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 639. 000 8, 639. 000
GAL 0. 000 0. 00
1. 45000 8, 639. 000 12, 526. 55
0065 614-00012 *Sign Panel (Class I1) 214. 000 214.000
SF 0. 000 0. 00
23. 00000 214. 000 4,922.00
0070 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 240. 000 240. 000
LF 0. 000 0. 00
23. 00000 240. 000 5,520. 00
0075 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 20. 000 20. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
240. 00000 20. 000 4,800. 00
0080 614-80391  *Runble Strip (Ginding)(Asphalt) 73, 425. 000 73, 425.000
LF 0. 000 0. 00
0. 40000 73,425. 000 29, 370. 00
0085 626- 00000 *Mbobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1.000 90, 000. 00
0090 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
3,160. 00000 1. 000 3,160. 00
0095 627-00013 *Paverent Marking Paint (H gh Build) 2,450. 000 2,450. 000
GAL 0. 000 0. 00
29. 50000 2,450. 000 72,275.00
0100 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 921. 000 921. 000
GAL 0. 000 0. 00
35. 80000 921. 000 32,971. 80
0105 627-30405  *Preforned Thernopl astic Pavement MarKking 580. 000 580. 000
(Wr d- Symbol ) s 0. 000 0.00
11. 20000 580. 000 6, 496. 00
0110 630-00000  *Fl agging 954. 000 954. 000
HOUR 0. 000 0. 00

23. 00000 954. 000 21, 942. 00



CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21743R-BI D
PRQIECT NHPP5502- 096 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 199. 500
HOUR
42.00000
0120 630- 00007 *Traffic Control Inspection 3. 000
DAY
105. 00000
0125 630-00012 *Traffic Control Managenent 35. 000
DAY
765. 00000
0130 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000
EACH
21. 00000
0135 630-80342 *Construction Traffic Sign (Panel Size B) 22.000
EACH
21. 00000
0140 630-80355 *Portabl e Message Sign Panel 2.000
EACH
950. 00000
0145 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
685. 00000
0150 630- 80360 *Drum Channel i zi ng Device 63. 000
EACH
2.15000
0155 630-80380 *Traffic Cone 200. 000
EACH
1. 05000
0160 630-80511 *Mobi | e Pavenent Marki ng Zone 1. 000
LS
2,525. 00000
0165 700-70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

199. 500
0. 000
199. 500

3. 000
0. 000
3. 000

35. 000
0. 000
35. 000

51. 000
0. 000
51. 000

22.000
0. 000
22.000

2.000
0. 000
2.000

2.000
0. 000
2.000

63. 000
0. 000
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200. 000
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1. 050
-0. 050
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ESTI MATE RUN 02/ 26/ 2019
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 02/ 26/ 2019

| TEM
DESCRI PTI ON

qr

CAT NO0200

0170 700-70011

0175

700- 70016

0180

700- 70380

0185

627-40010

0190 900-00014

ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

Met hyl

Met hac Pvnt Mg (WB)

Added Item (Lunmp Sum)/ Renpbilization & Flexible
Paverment Markers

F A

SF

CAT 0200

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1, 646. 000

12. 81559

1. 000

19, 333. 76000

CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

14: 08: 46
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1, 646. 000
0. 000 0.00
1, 646. 000 21, 094. 46
1. 000
0. 000 0.00
1. 000 19, 333.76
662, 848.73 % -126.25% 662,848.73
662, 848.73 % -126.25% 662,848.73



